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‘ 25X1
January 22, 1958
25X1
Dear Andy:
We are enclosing two copies of Progress Report No. 41 on our
Project No. A-077 covering the month of December, 1957,
Expenditures during the month amounted to $1453, 19, leaving
an unexpended and uncommitted balance of approximately
$9, 234, 28,
Sincerely yours,
25X1
Assistant Manager
RWB/es
2 encls,
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SILENCING

I. INTRODUCTION

This report covers work done on Project No. A-077 during
December, 1957, Our new testing facilities were completed and set up

for operation.

II. PROJECT WORK

No experimental work was done during this period because
measuring equipment was non-operational during the transition and because
of the hospitalization of two staff members directly associated with this
project. All testing equipment, experimental units, and supplies were
moved to the new location, new interconnecting lines installed and checked
out, and proper security measures taken to permit operation in our new

quarters.

III. FUTURE WORK

A few preliminary tests will be made in the new corner panel
to establish a correlation with measurements formerly made in the field,

and to determine the transmission loss through the panel.

25X1

The new will be thoroughly tested.

Various muzzle attachments will be tested in the panel for their
effectiveness against outlet noise, as was previously done in the open field
for blast noise. A better correlation with flow resistance measurements

is expected.

IV. CONTRIBUTING PERSONNEL

25X1
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